

## Development Plan for Early Childhood in West Virginia: Timetable and Activities

APRIL - MAY 2013	JUNE	JULY	AUGUST
<p><u>Start-up:</u></p> <ul style="list-style-type: none"> <li>√ Establish Task Force.</li> <li>√ Recruit Project Director.</li> <li>√ Hold first meeting.</li> </ul>	<p><u>Engagement and research:</u></p> <ul style="list-style-type: none"> <li>√ Form task teams on identified issues, and conduct/obtain formal research, system design and fiscal projections.</li> <li>√ Hold roundtable discussions with a broad range of stakeholder groups, including business, faith community, policymakers and others.</li> <li>√ Engage parents and the public via Early Childhood Advisory Council member programs, community forums, surveys, interviews, etc.</li> <li>√ Define the components of a high-quality early childhood system.</li> </ul>		
SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
<p><u>Synthesis and analysis:</u></p> <ul style="list-style-type: none"> <li>√ Review all information and research gathered.</li> <li>√ Draft Development Plan recommendations.</li> <li>√ Solicit feedback on draft recommendations, and finalize.</li> </ul>		<p><u>Dissemination and adoption:</u></p> <ul style="list-style-type: none"> <li>√ Produce final Development Plan by December 31, 2013.</li> <li>√ Share with policymakers, professionals, and the public.</li> </ul>	